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SUMMARY: 
 
In July, August, September, and November 2005, the California Transportation Commission 
(Commission) allocated construction funds totaling $22,618,000 for 36 locally-administered 
State Transportation Improvement Program (STIP) projects.  As of March 24, 2006, 24 projects 
totaling $9,413,000 have been awarded.  Of the remaining 12 projects totaling $13,205,000, one 
is expected to be awarded within the six-month timeframe.  Time extensions have been granted 
for ten of the remaining projects, and nine of those projects are expected to be delivered within 
the extension period.  A time extension for the last project will be requested at the June 2006 
Commission meeting.  The attached list provides a status of the projects voted but not yet 
awarded. 
 
BACKGROUND: 
 
On July 14, 2005, the Commission adopted the Fiscal Year (FY) 2005-06 STIP/SHOPP 
Allocation Plan and Criteria requiring agencies receiving an allocation in FY 2005-06 to award 
the contract within six months or request a time extension.  The resolution also requires the 
receiving agencies to report back after four months of vote as to the status of award. 
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Project Construction Allocations For Fiscal Year 2005-06
Subject to 6-month Deadline Per Fiscal Year 2005-06 STIP/SHOPP Allocation Plan and Criteria
Projects Voted Not Awarded After Four Months
As of March 24, 2006

Agency Name Description PPNO
Allocation 

Date
Award 

Deadline
Allocation 
Amount Project Status

Salinas Improvements to 
Sanborn Road  

05-1160 14-Jul-05 14-Apr-06 * $1,000,000 The project will be 
awarded by April 2006.

Porterville Bicycle Storage 
Facility

06-D017 14-Jul-05 14-Apr-06 * $39,000 The project will be 
awarded by April 2006.

Irvine Culver Drive 
Realignment and 
Widening Bike Trail 
/Landscape 

12-2134D 14-Jul-05 14-Apr-06 * $792,000 The project will be 
cancelled.

Huntington 
Beach

Landscaping and 
sidewalk

12-2134C 14-Jul-05 14-Jun-06 ** $285,000 The project will be 
awarded by June 2006.

City of Point 
Arena

Coastal Access 
Scenic Bikeway

01-4060 18-Aug-05 18-May-06 *** $578,000 The project will be 
awarded by May 2006.

Lassen County New roadway 
construction and 
Class I Bikeway

02-2121 18-Aug-05 18-Aug-06 *** $6,871,000 The project will be 
awarded by August 2006.

City of Los 
Angeles

Renovation of Train 
Station

07-3174 18-Aug-05 18-Aug-06 *** $105,000 The project will be 
awarded by August 2006.

City of Yreka Downtown Bike / 
Pedestrian Path

02-2398B 29-Sep-05 29-Sep-06 **** $256,000 The project will be 
awarded by September 
2006.

Town of 
Paradise

Modify Existing 
Intersection / Add 
Traffic Signals

03-1L24 29-Sep-05 29-Sep-06 **** $607,000 The project will be 
awarded by September 
2006.

City of 
Placencia

Grade Separations / 
Crossing Closures

12-9656 29-Sep-05 29-Sep-06 **** $2,200,000 The project will be 
awarded by September 
2006.

Trinity County Bridge Replacement 02-2223 3-Nov-05 3-May-06 $175,000 The project will be 
awarded by April 2006.

San Gabriel Landscape median 
and interchange

07-3434 3-Nov-05 3-May-06 $297,000 A 12-month time 
extension will be 
requested at the June 2006 
meeting.

Total $13,205,000

*These are extended deadlines approved in December 2005  (Waiver-05-30).
**These are extended deadlines approved in February 2006  (Waiver-06-01).
***These are extended deadlines approved in February 2006  (Waiver-06-02).
****These are extended deadlines approved in March 2006  (Waiver-06-08).
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